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Scope and structure of the document
The document represents the deliverable D.T4.1.3 of the GreenerSites project, and describes
the concrete actions that, according to project experience and approaches, can contribute to
increase the effectiveness of management of identified brownfield sites in the territory of
Venice Functional Urban Area, and specifically in Porto Marghera Industrial Area.
This strategic action plan (SAP) is arranged with the purpose of contributing to the strategic
development of the site and provide sustainability to the action implemented within the project.
It has been issued taking into account:


the specific outcomes of the pilot actions developed during the project;



the results of the stakeholders’ consultation and the participatory processes activated in
the considered Functional Urban Area (FUA).

The document is composed by four main chapters.
In this first part (“Introduction”) a general presentation of the considered area and of the
activities carried out during the GreenerSites project (pilot actions) can be found. In addition,
the process of involvement and consultation of local key stakeholders will be described, and the
methodological approach adopted for selecting the relevant actions and drafting this Strategic
Action Plan is presented.
In subsequent “Part A” you can find a short summary of the concrete actions that has been
identified for an effective management of brownfield sites in the considered area.
In “Part B”, these actions are described in detail, starting from the analysis of the specific
problems addressed, describing the objectives of the intervention, the actors, roles and timing
of activities, and identifying also the financing sources and concrete implementation steps.
The final chapter contains references to other project deliverables and external documents, that
can be useful for a deepening of the topics dealt within the document.
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The context: the Functional Urban Area and related Pilot Site(s)
Venice territory has an extension of 2,472.91 km2 and a population of 855,696 people. It's
located on the Venice lagoon (northern Adriatic Sea): the entire lagoon was designated Special
Protection Areas (SPA) for endangered and migratory species in accordance with the European
Bird directive.
In the FUA there are 101 brownfields. Main environmental concerns are related to specific
contamination of soil in active or dismissed industrial areas, as well as areas affected by illegal
or environmentally improper waste disposal. Pollutants are various depending on past activities.

Porto Marghera Industrial area is, by extension, environmental critical issues and development,
the main brownfield located within the FUA.

Size 1828 ha
Location: It's located on the edge of Venice lagoon (northern Adriatic Sea): the entire lagoon was
designated Special Protection Areas (SPA) for endangered and migratory species in accordance
with the European Bird directive.
Ownership: 35% State Maritime Property (managed by NASPA) and Veritas (public utility
company owned by the City of Venice) ; 65% Private area.
No of active economics and employment: 884 companies are currently settled in the area with a
total of 11.060 workers (2017.12.31).
Contamination/environmental condition: The site presents specific contamination of soil and
ground water as a result from active or dismissed industrial activities. The water body in front of
Porto Marghera should be considered in a poor Ecological status. The site presents specific
contamination of soil and ground water as a result from active or dismissed industrial activities.
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The 90% of the total area has an environmental characterization plan. In the 28% of the total
area the remediation projects have been approved or have remediation project approved by the
relevant public authorities. The 25,5% of the total area has ongoing remediation works.
Main challenges: Since 1998 Porto Marghera has been included (Law n. 426/1998) in the National
Priority Sites List (Sito di Bonifica di Interesse Nazionale) because of the site potential impact on
the environment given its surface extension and risk posed by contaminants. In particular, the
second industrial area - the main brownfield - mainly hosting settlements related to the raw
chemical industry, needs a deep requalification or a strong reconversion.
In march 2017, the Italian Government recognised the industrial zone of Porto Marghera as “a
complex industrial crisis area” (Ministerial Decree 8 March, 2017). Because of this specific status
the area will benefit from favourable legislation and larger financial investments that will
increase and enhance the reconversion of the whole area.
In October 2018 the Program Agreement for the reconversion and redevelopment of the
complex industrial crisis area of the Municipality of Venice was signed.
The purpose of the agreement is to contribute to the:
• promotion of business initiatives for the redevelopment of the existing productive
system;
• aggregation of SMEs and their collaboration with large companies;
• attraction of new investments also aimed at diversifying production;
• upgrading of logistics related to port activities;
• re-employment of workers belonging to a specific area of reference;
• operational link with the agreements and protocols already signed.

The implemented Pilot Activities
The Porto Marghera area, with its 884 economic activities currently settled for a total of 11.060
employees (according to 2017 statistics), is considered highly strategic for the development of
the entire Venice FUA. The strategy of the City of Venice, the Veneto Region and the North
Adriatic Sea Port Authority for Porto Marghera envisages its environmental requalification and
functional development, aimed at attracting new investments and economic initiatives.
In the framework of GreenerSites project the three partners implemented 3 different pilot
actions in the area.
The City of Venice (Action 2) focused its pilot action on remediation measures combining
environmental redevelopment with the investigation of future economic potential for the area.
Indeed, future use of the site has an impact also on the definition of the needed remediation
measures. Innovative and sustainable environmental solutions were identified through the
review of the sustainability aspects of two remediation projects, dating back to 2005 (therefore
pursuant to Ministerial Decree 471/99) and up until now (2019) not implemented, relating to the
treatment of contaminated soils at a petrochemical site located within the Venice-Porto
Marghera Site of National Interest. In parallel, site-specific regulatory and tax instruments to
facilitate the reconversion of dismissed industrial areas and to attract new investments were
identified. Specific Guidelines for the drafting of contracts for the sale and purchase of
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industrial areas within the Venice – Porto Marghera site were also prepared to facilitate the
reintegration of the areas on the market.
The Veneto Region (Action 3) set up a system for monitoring the air quality in the sites subject
to remediation and future reuse. The definition of a site specific soil-gas reference level will
help to select adequate remediation procedures with a view to their functional reuse;
The North Adriatic Sea Port Authority (Action 4) carried out a test of the capping method in a
selected site which, thanks to a cost-effective investment and an environmental-friendly
approach, guarantees sustainable remediation in the area of interest.

Consultation and participatory process
Two different meetings were held by the project partners with relevant stakeholders to share
ideas for the definition of the Strategic Action Plan and to agree on the priorities. The meetings
involved all the members in the Permanent Board for the Reconversion of Porto Marghera which
brings together decision makers and administrators from the most relevant institutions in the
FUA, managers from the enterprises located in Porto Marghera, trade unions, business support
Organisations and Associations. During the first meeting the issues of site remediation,
environmental management and need of new investments for the area were brought forward by
the participants. The representatives of the organisations and institutions presented their set of
priorities to be taken into account in the definition of an overall strategic planning of the area.
The second meeting was the occasion to present the elaborated Strategic Action Plan and collect
stakeholders’ comments and recommendation for improvement. The collaboration and
participation in the project of all stakeholders was crucial for designing an effective action plan
of the area.

Methodological approach to select actions
The project partners, the City of Venice, the Veneto Region and the North Adriatic Sea Port
Authority involved their relevant stakeholders in the elaboration of the Strategic Action Plan.
In the elaboration of GreenerSites SAP, the project partners agreed to design their strategic
actions starting from the results of their implemented pilot actions in order to give sustainability
and effectiveness to the actions implemented within the project in consideration that a larger
deployment of the area is already planned.

Action 1 – Implementation of the Web gis tool
The GreenerSites web gis tool was installed in the server of the Veneto Region and will be
implemented with the contribution of the City of Venice, the North Adriatic Sea Port
Authority. After the end of the project it is planned the integration of the gis tool within the
Veneto Region geoportal, a wider territorial infrastructure that covers the whole Veneto
Region area.
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Action 2 – Involvement of the Venice Development Agency in the development of
Porto Marghera
The City of Venice, considers important the economic redevelopment of the industrial area
of Porto Marghera . The relaunch of the Site is considered strategic for the entire FUA of
Venice. The goal is to create the conditions to attract new investments in Porto Marghera.
For this purpose, the City of Venice has created the Development Agency that will carry
out activities of promotion and attraction of investments throughout the municipal area,
identifying possible public / private partners interested in business development in the
Venice area. Therefore the Agency will also act to promote the economic development
also of Porto Marghera.
The agency will be responsible for:
• collaboration with the Municipal Administration for the environmental and
development
also of Porto
Marghera;
Action
3 –Extension
of the
monitoring system
• the redevelopment of under-utilized and decommissioned areas, facilitating the
intersection between the demand for new investments and the supply of abandoned and
reclaimed areas;
• support for investors in the implementation of their new economic initiatives in the
area.
The
peculiar geologic and hydrologic conditions of Porto Marghera area (also called “Porto
The
Venice
Development
Agency
is entirely
financed
the
City of air
Venice.
Marghera
Megasite”)
may be
critical
issues for
soil gas by
and
ambient
sampling.
During the implementation of the pilot project, ARPAV (for Veneto Region) realized field tests
based on a multiple line of evidence (MLE) approach with the aim to evaluate the risk
associated to volatilization from soil and groundwater to indoor/outdoor air.
An assessment of risk posed by VOC presence in the subsurface is necessary to support
remedial decision and to calibrate site-specific target concentrations for various
environmental media. Risk analysis usually implements transport models that consider soil or
groundwater data to estimate indoor/outdoor air concentrations.
Given the positive results achieved during the Pilot Activities, objective of present Action is to
promote a larger usage of the MLE approach to evaluate the risk associated to volatilization
fom soil in Porto Margera area but also in other brownfields, as an effective methodology that
can provide precise and punctual information, and can thus support more focused and costeffective remediation interventions in considered areas.

Action 4 – Exploitation of the results of the test of a more environmental friendly
and cost effective way to provide the capping – North Adriatic Sea Port Authority
The North Adriatic Sea Port Authority (NASPA) is a public body established by Law 84/1994. Its
task is to guide, plan, co-ordinate, promote and monitor port operations. It is also in charge of
maintaining common areas and the seabed, overseeing the supply of services of general interest,
managing the State Maritime Property and planning the development of the port.
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In its role, NASPA took care of Action 4, represented by the exploitation of the outcomes, gained
along the testing of a more environmental friendly and cost effective way to provide the capping, outcomes that are needed in drafting the detailed design for a future container terminal,
planned to be developed in Porto Marghera area, and in particular in the so called Ex Montesyndial site.
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Action 1 – Implementation of the Web gis tool – Veneto Region,
City of Venice, NASPA
Content of specific action
The Veneto Region has just launched a new geoportal to manage and share their whole
territorial data, so the Veneto Region plans to integrate the GreenerSites tool in this larger
digital infrastructure.

Short problem description
The GreenerSites webgis tool components are all open-source and its integration into another
system should be allowed, however the risk might exist for matching the tool components.

Objective of specific action
The outcome would be to have the GreenerSites tool integrated in a larger infrastructure. This
will guarantee a larger deployment of the tool and its maintenance for a longer time.

Partners involved and description of participation process
The City of Venice,
the Venice Metropolitan City
The North Adriatic Sea Port Authority
Arpav,

11

Planning of activities (timeline)

Financing
Regional funds.

Progress of implementation
The infrastructure (IDT-RV 2.0) was officially presented to the public and stakeholder on 12
December 2018. It has been running from January 2019. The next step will the analysis of the
GreenerSites system to check the compatibility with the ID T-RV 2.0.
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Action 2 – Involvement of the Venice Development Agency in
the development of Porto Marghera – City of Venice
Content of specific action
The City of Venice promotes policies and strategies to attract new investments and new
economic initiatives in the city to favour the socio-economic development of the territory. For
this purpose, a resolution from the Municipal Government set up the Venice Development
Agency in 2016 as a tool for enhancing the economic development of the city by the
strengthening relationships with national and international investors. More precisely, the
Agency was given the task of promoting and attracting investments throughout the municipal
territory, identifying potential investors and public and / or private partners interested in
business activities in the Venice area and thus also in Porto Marghera encouraging the creation
of new businesses. In particular, the Agency will act to:


collaboration with the Municipal Administration in the environmental rehabilitation and reuse of
dismissed areas;



the redevelopment of unused and dismissed areas, facilitating the intersection between the
demand for new investments and the supply of abandoned and remediated areas or to be
remediated;



provide support to potential investors in setting up new economic businesses in the area.

Short problem description
Industrial crisis, lack of investors, shortage of usable remediated areas, environmental issues,
lack of job opportunities.

Objective of specific action
The objective of the action is to contribute to an effective management of the overall
development and rehabilitation of the area.
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Partners involved and description of participation process
City of Venice
Metropolitan City of Venice
North Adriatic Sea Port Authority
Site owners
Trade unions
Trade associations
Veneto Region
Ministry for Economic Development
Ministry for the Environment and for the protection of the Territory and the Sea

Planning of activities (timeline)
In the short term the Development Agency will work on defining protocols and agreements
aimed at enhancing business opportunities and developing of industrial dismissed areas.

In the medium/long term the Agency activity will be more focused on the definition of new
territorial marketing instruments aimed at attracting capital and investments, both Italian
and foreign..

Financing
The Agency is financed with the City of Venice budget for a total of 50.000 € at year.

Progress of implementation
The Agency is promoting an investigation on the business opportunities settled in the area.
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Action 3 – Extension of the monitoring system – Veneto Region
Content of specific action
In order to correctly assess the risk associated with the inhalation of vapors from the subsoil,
an approach based on multiple lines of evidence (MLE approach) was adopted, in the context of
appropriately prepared test fields within the SIN.
This approach requires the contemporary characterization of the various environmental
matrices involved in the migration of the contaminant, during its journey from the source to
the final receptor.
The lines of evidence considered were in particular: concentration of VOCs in the ground,
underground water, soil gas, air, flow chamber measurements, relationships between
concentrations detected in the different matrices.
A further aim of the experimental activities carried out was the verification of the temporal
variability of the chemical characteristics of the different aeriform matrices, in order to better
understand the dynamics affecting the soil-air interface. In particular, the study focused on the
variability in the very short term of VOC concentrations (hourly variability) in relation to the
variation of meteorological parameters.

Short problem description
The Italian legislation defines a site “contaminated” if the concentration of certain chemical
substances in soils and in groundwater is above to some fixed values, called Contamination
Threshold Concentrations (CSC). Concentrations above the threshold values are allowed only if
they do not determine a risk for the users of the site. The risk assessment, which is therefore
fundamental to establish the possibility of reusing the site, is generally obtained by applying
transport models starting from the contamination present in the subsoil. The most widely used
models provide for an excessive schematization of the conceptual model of the site, providing
rather conservative risk estimates.
To overcome the inadequacy of transport models it was therefore decided to assess the risk for
inhalation of contaminants from the subsoil by supporting and integrating the use of models
with different types of measurements, according to an MLE approach.
In the MLE approach, the risk assessment derives from the joint evaluation of the results of the
different types of surveys (lines of evidence), each of which is characterized by a different
degree of uncertainty and relevance for the purpose of estimating exposure to toxic
substances.
A further criticality is represented by the peculiar lithostratigraphic and hydrogeological
characteristics of the SIN area, which can represent critical aspects for the monitoring of
aeriform matrices.
The coexistence of fine-grained soils with a high humidity can therefore lead to poor flow
conditions that make active soil gas sampling unrepresentative. In order to overcome the
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critical issues concerning the specific characteristics of the SIN area to the more consolidated
techniques of active sampling of the soil gas, other types of measures have been added, such as
passive sampling of soil gas and flow chambers.

Objective of specific action
The experimental activities carried out within the Pilot Project have shown that neither the
modelling approach nor the monitors based on a single type of measure allow to obtain a
correct assessment of the exposure to volatile compounds coming from the subsoil, with the
risk to overestimate or underestimate the risk associated with it.
The procedure based on multiple lines of evidence, on the other hand, makes it possible to
achieve more realistic remediation objectives that, while avoiding the excessive caution of the
models, are based on the protection of the users of the areas to be recovered.
The first follow-up of Pilot Activity consists thus in continuing the presentation and sharing of
the results of the realized experimental activities, mainly to companies in charge for
remediation activities within the SIN and other key actors like Universities and Research
Institutes. Received feedbacks can lead to a further refinement of the proposed risk monitoring
and assessment procedure.
In parallel, by the end of the GreenerSites project, at least one more experimental campaign
will be conducted, in order to verify and confirm the outcomes of the experimental activities
conducted within the pilot action.
On the basis of gathered results and information, the following step will be to formally propose
an update of the procedures adopted for monitoring the gaseous substances at the local level,
as part of the Program Agreement for Porto Marghera, and at the national level, within the
work group involving the various Regional Environmental Agencies (work group SNPA VI / 3-2)

Partners involved and description of participation process
This Action will be carried out by Veneto Region in close cooperation with ARPAV and other local
actors. In detail:
ARPAV will plan further monitoring campaigns in order to consolidate and confirm the results of
the activities carried out within the Pilot Activity.
The implementation of monitoring campaigns can’t be carried out without the collaboration of
the owners of the areas, with the necessary logistic support.
The Industrial Area Authority (Ente Zona Industriale) and the Monitoring Committee (Comitato
di Sorveglianza) could be involved to play a mediation role with the companies and owners
involved in recovery projects, to facilitate the adoption of the new MLE monitoring approach.

Planning of activities (timeline)
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Shortly, by the end of the GreenerSites project, further experimental measurement campaigns
could be launched, in order to verify and confirm the outcome of the experimental activities
conducted within the pilot action.
In the medium term, the definition of a standardized procedure to be used by companies
engaged in monitoring airborne substances within the SIN to collect and provide data to Control
Bodies could be considered, in agreement with the Local Health Authority.
In the long term, by the end of 2020, following the sharing of the results of the Pilot Action
within the Working Group of the National Environmental Protection System (SNPA), it will be
possible to propose an update of the monitoring procedures for the gaseous levels adopted at
local and national level.

Financing
Needed resources for further monitoring activities described in the previous paragraphs will be
covered by the ordinary budget availability of ARPAV, if not covered by this or other projects.

Progress of implementation
Planning and implementation of the third experimental measurements campaign in the test
fields already set up within SIN will be started shortly, before Summer 2019.
The overall results of the Project will be shared and presented in the context of meetings
organized at local level with the Stakeholders, in the SNPA Working Group that deals with soil
gases and possibly in thematic conferences. The impact that project results can have on local
and national monitoring procedures of the airborne substances will also depend on the results
of the aforementioned dialogue.

17

Action 4 – Exploitation of the results of the test of a more
environmental friendly and cost effective way to provide the
capping – North Adriatic Sea Port Authority
Content of specific action
The North Adriatic Sea Port Authority (NASPA) is a public body established by Law 84/1994. Its
tasks are to guide, plan, co-ordinate, promote and monitor port operations. It is also in charge
of maintaining common areas and the seabed, overseeing the supply of services of general
interest, managing the State Maritime Property and planning the development of the port.
The pilot project aimed at testing a more environmental friendly and cost effective way to
provide the capping in the so called “Montesyndial” site, located in Porto Marghera area.
The site is planned to be redeveloped in a Container and Logistics Terminal in consideration to
the following data and assumption.
The container traffic in the port of Venice increased by 86% during the period between 2007 –
2017 and reached the 632.250 TEU in 2018. Following the forecast reported the Strategic
National Plan for Ports and Logistics and additional traffic quota of 30% should be reached by
2030. The growth of container traffic is due in particular to the geography change in container
trade, that is to say:
- a significant switch in the relative importance of the Far East for manufactured imports (and
away from imports from North America), accelerated by the entry of China into the World Trade
Organisation in 2001;
- the integration of Central and Eastern European countries into the European Union since 2004,
with their more dynamic economies, has switched the centre of gravity of inland origins and
destinations of containerised trade in Europe to the south and east.
In order to respond to these new logistic needs and improve its multimodal terminal efficiency,
the Port of Venice has planned a series of investments aiming at upgrading the existing port
infrastructures in order to increase its logistic efficiency and accommodate new traffic flows.
For the above mentioned reasons NASPA planned a new container terminal on the Montesyndial
site in Porto Marghera, with a capacity of 1.0 MTEU. The new terminal, which will have a quay
of 1600 metres and be located on 84 hectare site, will have the capacity of handling large
feeder and short sea container vessels and partially laden deep sea container ships up to 9,000
TEU in size. It will be equipped with an intermodal terminal and there will be some distribution
centres developed adjacent to the terminal to provide port-centric distribution (PCD) facilities.
The facility is being marketed to serve the Central and Eastern Europe market, which implies
that intermodal rail freight services will be a key element of the overall offer.
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The pilot activity in GreenerSites project was developed with the scope to provide reliable data
for the detailed design of a larger scale capping and the future yard for the new terminal
construction.
The main scope of the capping is to interrupt the pathways of contaminants, and to provide
statics quality to the container terminal pavement.
The pilot activity in GreenerSites project tested also a “layer made of not-polluted soil”,
preliminarily to the capping, with the aim to consolidate the soil under the container terminal
pavement, using not polluted soil excavated from the quay, thus minimising transportation of
material.

Short problem description
Considering the need of having robust data to be used in the detailed design, in the specific
case, the pilot project activities supported the decision-making process by providing solid data
on:


the deployment of a “layer made of not-polluted soil” (with the aim to consolidate the
soil under the container terminal pavement, using not polluted soil excavated from the
quay)



the adopted “capping”.

Risks, in this type of activities and works, are usually posed by unexpected events that could affect the smooth implementation of the activities, and therefore the timing.
Nevertheless, NASPA pilot project revealed to be a sustainable solution according to the following aspects:


Firstly, capping is currently considered one of the available remediation technologies in
the Matrix provided by the Italian Environmental Protection Agency (adapted and based
on the Matrix developed by the Federal Remediation Technologies Roundtable);



In NASPA’s specific case, this technology has been tested in the Ex MonteSyndial site, and
in the future it will be adopted in combination with other in situ remediation technologies.
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It aims at interrupting the pathways of contaminants;



moreover, it has been used in-situ not polluted soil, making the approach environmentally friendly in terms of generated traffic of trucks and vehicles, therefore less CO 2 production and cost effective.

Objective of specific action
The main aim of NASPA action is represented by the exploitation of the results of the test of a
more environmental friendly and cost effective way to provide the capping. In the following the
aim of the “layer made of not-polluted soil” and of the capping is also specified.
The aim of the “layer made of not-polluted soil” in Embankment A and Embankment B (this
second one was equipped with a drainage system) was to consolidate the soil under the
container terminal pavement, using not polluted soil excavated from the quay, thus minimising
transportation of material.
The main scope of the capping is to interrupt the pathways of contaminants and also to provide
statics quality to the flooring to be constructed for the future container terminal.

Partners involved and description of participation process
NASPA participated to the GreenerSites Stakeholder tables, with the aim to present the three
pilot projects and to gain feedbacks from stakeholders. NASPA also participated to several
dissemination activities organised in the context of conferences about themes like remediation
and urban planning.
NASPA also, during the development of its pilot action, collaborated with ARPAV (Veneto
Regional Environmental Agency), and, in particular, before the development of the pilot
discussed with ARPAV about the realisation of the pilot project itself and about the future
monitoring activities that were carried out.
NASPA, in order to carry on the detailed design activities and the consequent operational
phases, will continue to keep informed, asking where needed specific authorisations, the
National and Local Authorities competent for redevelopment, remediation and environmental
issues.
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Planning of activities (timeline)
In the short-time period (1 year), the pilot project will strongly support the detailed design of
the project of the new container terminal in the Montesyndial site.
The project, currently under-going, has an expected investment of 160 million €. The works to
be performed for the reconversion of the area consist in demolishing the current dock, the
enlargement of the navigation channel and in the construction of a new dock and container
storage platform. The intervention and the related investment were inserted in an important
framework agreement signed on the 08 January 2015 among the Economic Development
Ministry, the Veneto Region, the City of Venice and the Venice Port Authority, for the
reconversion of brownfields and thus for the economic growth of the Porto Marghera area.
In this scope, the Pilot results assist NASPA technical departments in charge of the development
of the overall project, with reliable data on the effects, in situ, of the technology that will be
adopted for the whole remediation of the area.
It is particularly relevant for the efficiency and accuracy of the remediation project design, for
the estimation of the work-plan and the forecast of budget to be allocated.
In terms of long run effects (considering 10 years course), the pilot project contributes in
supporting the decision makers, and primarily NASPA itself, on the suitable remediation works
strategy to be eventually implemented in other contaminated areas of Porto Marghera with
similar characteristics and needs.
The benefit for the decision maker is in gaining solid and updated data for assessing the efficacy
of this procedure leading to the realisation of capping as a solution that could be potentially
adopted in other similar contaminated sites.

Financing

For a first part of the activities, up to 35 M€ of the funding is provided by the Agreement
between the Minister for the Economic Development, Veneto Region, Municipality of Venice and
NASPA for the industrial reconversion and rehabilitation of the area of industrial complex crisis
of Porto Marghera (January 2015), approved with deliberation n. 597 of 12 th December 2014.
The above said Agreement was updated with an Addendum of 2017: the available funds are
currently of 51.404.503,14 €.
Additionally, NASPA provides 4 M€ of own funds.
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Progress of implementation
Outcomes gained along the testing of a more environmental friendly and cost effective way to
provide the capping are exploited in the detailed design for the future container terminal
planned to be developed in the so called Ex Montesyndial site in Porto Marghera area.
This is relevant since the tested technology will be adopted in combination with other in situ
remediation technologies for the entire Ex-MonteSyndial site (84 hectares), with the aim of
interrupting the pathways of contaminants.
Outcomes are also relevant considering the detailed design about the phase of activities related
to the use of in-situ not polluted soil to consolidate the soil under the future terminal
pavement.
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Here below you can find a list of additional material developed within the GreenerSites project,
plus relevant external bibliography, related to the concerned Pilot Site(s) and/or connected to
the proposed Action Plan.
Web links relate to the date of consultation.

Project deliverables and material
(cite relevant project deliverable/material using the following for)
Deliverable D.T .... – Title. Available at: web link (if available)
Deliverable D.T .... – Title. Available at: web link (if available)
Report ... . Ref. WP.T... Available at: web link (if available)

External bibliography and links
(Use this section to make reference to relevant publications, articles, reports or other
documents related to the concerned Pilot Site or mentioned in the SAP)

Web links
(Use this section to make reference to websites containing relevant documents or data related
to the Pilot Site or mentioned in the SAP, if any)
More information on the concerned area and/or on the proposed Action(s) can be found in the
following web links:
-

www.link.com – is the official site of... and contains info on ...

-

www.link.com – contains info on ...

Annexes
(Use this section to list any document/map/graphic you want to add to the document, if any)
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